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Abstract: Life Cycle Management (LCM) has been employed in the management of 
construction projects for many years in order to reduce whole life cost, time, risk and 
improve the service to owners. However, owing to lack of an effective information sharing 
platform, the current LCM of construction projects is not effectively used in the construction 
industry. Based upon the analysis of the information flow of LCM, a Virtual Prototyping 
(VP)-based communication and collaboration information platform is proposed. Following 
this, the platform is customized using DASSAULT software. The whole process of 
implementing the VP-based LCM of projects is analyzed via the application to a real life 
construction project. The advantages of implementing a VP-based LCM are also discussed 
and, from a simple case study, it is demonstrated that the VP-based communication and 
collaboration information platform is an effective tool to support the LCM of construction 
projects. 
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 Introduction 
 
Life Cycle Management (LCM) has been introduced into the management of construction 
projects in recent years (Gransberg and Ellicott 1997; Jaafari 2000) and it is believed that 
LCM can reduce the life-cycle cost of projects and improve the service to owners (Chalfant 
2001; Xie and Simon 2006). Construction project management is traditionally separated into 
several independent and contiguous phases, e.g. planning, design, construction, 
commissioning, etc, and they are implemented respectively with almost no communication or 
interaction between participants in each phase (Gransberg and Ellicott 1997). This leads to 
many problems. For example, due to lack of communication and collaboration between 
designers and constructors, most of designs need to be modified or reworked during 
construction due to its unfeasibility; otherwise, these changes cannot be effectively supported 
by design personnel in that after a design is finished and then transferred to constructors, 
design personnel’s tasks are over in the traditional project management method. As a result, 
time or cost overruns often occur and the rights (e.g. normal completion time, cost, etc) of 
owners are unable to be warranted (Ellicott 1994). The application of the LCM approach 
helps to solve these problems. LCM integrates each phase of project management from 
planning to close-out, making information sharing and coordination possible between owners, 
consultants, designers, contractors, etc (ISO 2002; Teresko 2004). All parties can 
communicate and collaborate with each other in real-time. On the one hand, this makes the 
holistic operation processes consistent so as to ensure a reasonable construction time and cost; 
on the other hand, it enables the owners’ interests to be protected due to their ideas receiving 
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due attention form the parties involved. 
 
The effective implementation of LCM in construction projects relies strongly on a visual 
communication and collaboration information platform (Ameri and Dutta 2004; Garetti 2004) 
as information sharing is the key to implementing LCM (Schilli and Dai 2006). An effective 
information platform is needed to gather project information (Gross and Fleisch 2004) and 
furnish relevant information (from planning to decommissioning) to each participant (Krause 
and Kind 1998).  At the same time, this allows information to be open, transparent, and 
otherwise easy to understand, especially for complex projects. However, no such information 
platform exists in the construction industry. Often, many shop drawings and Gantt charts 
provided by different parties are needed to conduct the LCM of construction projects as all 
parties, including owners, consultants, designers, contractors, etc, need them to discuss and 
make decisions on the planning, design, procurement, construction, commissioning, and 
decommissioning of projects. Due to the increasing complexity of projects, a great deal of 
information is needed (Love et al. 2002; Lee et al. 2006).  This is usually provided in the 
form of 2D (dimensions) drawings that cannot be easily understood by each party. For 
example, owners find it difficult to understand the drawings provided by designers, while 
designers often cannot completely master the ideas of owners. As a result, the target of 
“information sharing” is rarely realized in the current LCM of construction projects. 
 
As a result, some information systems and new technologies have been developed and 
employed for the LCM of construction projects. A representative prototype system, IFE 
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(Integrated Facility Engineering), developed by the University of Sydney, takes into 
consideration the information management of projects (Jaafari and Manivong 1998), visual 
management of design (Chaaya and Jaafari 1999), information management of construction 
(Jaafari et al. 2000), dynamic simulation modeling (Doloi and Jaafari 2000), etc. Although 
the system involves many modules, most of these are simply theoretical models and not 
applicable to real-life construction projects. Another representative commercial technology, 
AUTODESK® BLM, is a project LCM based on a BUZZSAWTM server, and provides online 
service to project management. REVIT®, one of software modules embedded in 
BUZZSAWTM, can supply a visual design environment and facilitate communication and 
collaborative design, but focuses on the design phase only and not construction and 
operation. 
 
As an alternative, this paper describes the use of Virtual Prototyping (VP) for the LCM of 
construction projects. VP technology is a computer-aided design process concerned with the 
construction of a digital mock-up and realistic graphical simulation to address the broad 
issues of physical layout, operational concept, functional specifications and dynamics 
analysis under various virtual operating environments (Shen et al. 2005; Xiang et al. 2004; 
Pratt 1995). Although VP technology has been extensively and successfully applied to the 
automobile and aerospace fields (Choi and Chan 2004), its development and application in 
the construction industry (i.e. construction process simulation) has been limited to date. This 
is due to construction projects being unique in terms of their conditions, requirements, and 
constraints. The Construction Virtual Prototyping Laboratory (CVPL) of the Hong Kong 
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Polytechnic University has conducted much research into the application of VP to real-life 
construction projects in Hong Kong, e.g. (Huang et al. 2007). This has shown VP technology 
to be a useful tool and effective visual communication and collaboration platform for owners, 
consultants, designers, contractors, subcontractors or other participants in the design, 
construction and management of construction projects. 
 
Based upon CVPL research, the VP technology is presented as a key technique to 
establishing a visual communication and collaboration information platform for the LCM of 
construction projects (building projects). Its theoretical structure is elaborated and the 
implementation process of VP-based LCM is examined into through a real-life construction 
project in Hong Kong - the Tseung Kwan O (TKO) Sports Ground. 
 
A VP-based information platform for construction project LCM  
 
LCM of construction projects 
 
Life Cycle Management (LCM) has been developed as a business approach for managing the 
total life cycle of products and services (Garetti 2004; Kovacs et al. 2006). It has been 
discussed and applied widely in the manufacturing industry (Hayes and Wheelwright 1979a,b; 
Labuschagne and Brent 2005). Its potential application in the construction industry has also 
been examined in recent years and various project life cycle approaches have been discussed, 
e.g. control-oriented models, quality-oriented models, risk-oriented models, etc., (Bonnal et 
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al. 2002). In addition, it has been noted that, owing to the different characteristics of projects 
or industries, the phases of project life cycle are different from each other. As a result, it has 
been proposed that the available life cycle phases of Conceptual, Planning, Testing, 
Implementation and Closure (Kerzner 2001) should be applied to projects.  Based on the 
features of construction projects, the following life cycle phases are adopted here (see Figure 
1). 
 
 
Planning Design 
Construction 
Commissioning 
Utilization Maintenance 
Decommissioning
Fig. 1. The life cycle of a construction project 
 
Note that Planning includes conception design, preliminary evaluation, etc.; Design involves 
initial design and detail design; Utilization refers to the owners’ or tenants’ use or operation 
of buildings; and Decommissioning consists of demolition and recycle of buildings or 
material. 
 
Information flow for the LCM of construction projects 
 
The LCM of construction projects can be described as a management system for all the 
processes of a project (An 2003), from planning, design, and construction to the 
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commissioning, utilization, maintenance, and otherwise decommissioning of the project. Its 
information flows should therefore involve information concerning all these phases.  As 
shown in Figure 2, this includes a great deal of information relating to planning, design, 
construction, commissioning, utilization, maintenance and decommissioning. The 
information is integrated into the VP-based communication and collaboration information 
platform. 
 
Planning 
Building type 
Building area, etc
Design 
Architecture
Structure 
BS, etc 
Construction 
Time 
Resources 
Sequence, etc 
Commissioning 
Document review 
Technical review, etc 
Utilization 
Warranty 
Operational guide
Safety, etc 
Maintenance 
Warranty 
Operational guide 
Safety, etc 
Decommissioning 
Demolishing 
Recycle, etc 
Forward information flow Backward information flow Legend 
 
Fig. 2. The information flow of LCM of construction projects 
 
The information flow has both a forward influence and a backward impact, that is, the 
information of a phase both influences, and is influenced by, its successive phases. When a 
decision is made, its impact on predecessors or successors, even the whole life cycle, must be 
taken into account. This is explained in detail in the next section.  
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VP-based information platform for LCM 
 
Based on LCM model of a construction project and its information flows, the theoretical 
model of a VP-based LCM communication and collaboration platform is developed as shown 
in Figure 3. The information platform provides a virtual environment that includes two main 
modules, i.e. a main model module and process simulation module. The main model module 
is used to build the digital mock-up of the project, the so-called main model, which consists 
of static information from the life cycle phases of the project, e.g. planning, design; and the 
process simulation module focuses on the dynamic information of projects, e.g. the 
construction process and methods, and space analysis. In this way, all the information 
concerning the life cycle phases is integrated into the platform. 
 
 
VP-based communication 
and collaboration 
information platform 
Owners 
Contractors 
Subcontractors 
Other parties 
Consultants
Designers 
Planning information 
Design information 
Construction information 
Commissioning information 
Utilization information 
Maintenance information 
Decommissioning information
Main model module 
Process simulation module
3D model Response
Fig. 3. Model of VP-based communication and collaboration information platform 
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Through the platform, all project participants share the relevant information presented above 
and communicate with each other in real-time. The main model is a 3D digital model, which 
visually shows all the static information needed for a project.  Each participant can 
understand it easily, and therefore the model allows all participants to conveniently 
communicate and collaborate with each other. On the other hand, the process module offers a 
virtual environment to all parties to “try before actually building”. As we know, often the 
construction process is complex and irreversible and before actual construction is 
commenced, the construction schedule and methods must be checked and approved by 
owners or consultants in order to ensure a smooth construction process. Despite this, rework 
is inevitable as the traditional construction statement cannot be prepared in enough detail and 
many problems cannot be anticipated prior to actual construction. The process simulation 
module assists owners, consultants, even constructors to understand, discuss and modify the 
construction methods before actual construction so as to reduce rework or risks. It can also 
help with the maintenance and demolition of a building. From the point of view of LCM, the 
design of the building not only takes into consideration its construction, but also considers its 
maintenance and demolition in order to reduce the life-cycle cost and risks. That is the design 
should fit to maintenance and demolition as well as construction. The maintenance and 
demolition processes and methods of the building can be tried and tested by using the 
information platform to ensure that the design and maintenance and demolition methods are 
available for maintenance and demolition. This will also provide a 3D instruction for 
maintenance and demolition in the future. 
 
 9
Figure 4 shows the operational flow chart of the VP-based information platform. Note that 
V-Construction means virtual construction; A-Construction means actual construction; and 
the Pro modeler means the process modeler - which may be looked upon as a new career 
involving the use of VP technology for the product and process modeling of construction 
projects. 
 
Beginning with the owner’s conception, a construction project is commenced. In the planning 
phase, with the consultant’s guidance, the designer develops a rough design from which the 
process modeler builds an initial digital model. This enables the owner, consultant and 
designer to check the rough design together and modify the design and model until it is 
feasible. This is followed by the design phase, in which the rough design is developed into an 
initial and detailed design by the designers. The relevant digital model is established by the 
process modeler and is used to check the constructability of design by the owner, consultant, 
designer, and constructor. They work together to solve any problems using the digital model. 
Especially, based on the platform, owner’s concerns not only ensure that owner’s ideas can 
be realized in the design, but also make the design more feasible and efficient than before 
through eliminating some unfeasible ideas in time. For the construction phase, construction 
methods and construction schedule provided by the contractor or subcontractor are 
transferred into a virtual simulation process, and the process simulation will be continuously 
updated as long as construction methods or schedule are changed and approved. The owner, 
consultants and contractor work together using the virtual process until a feasible 
construction method or sequence of work is obtained. When this is satisfactorily competed, 
 10
 Owner, consultant
Designer 
Yes
Designer Conception 
Rough digital 
model 
Initial design
V-Construction 
VP technology
Owner 
Feasibility? 
Owner, consultant, 
designer 
Detailed 
digital model
Pro modeler 
Approved? 
No 
Yes
1 
Owner, consultant, 
designer, constructor, 
maintainer 
Construction 
simulation 
Pro modeler 
Constructability? 
No 
Yes
1 
2 
Main 
model 
Process 
simulation
1 2
Comm-
issioning 
document
A-Construction 
Constructor
No 
Yes 
3
Constructability? 
3
Commissioning
4
4 
Utilization 
Problems? 
No 
Yes
1 
2 Maintenance 
Decommissioning
Rough design 
Pro modeler
No 
Initial digital 
model 
Pro modeler 
Detailed design 
Designer 
1 
Constructor
Owner, consultant, 
designer, constructor
2
Problems? 
Yes No 
Fig. 4. Operational flow chart of the VP-based information platform 
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the simulation results are applied to instructing the actual construction work. In the remaining 
phases, the digital model and process simulation is used with the VP technology to explain 
the design and construction and help identify and solve further problems. In addition, 
previous phases may be revisited and reinvestigated as needed. 
 
It can be seen from Figure 4 that the VP technology plays an important role in the LCM of a 
construction project. Both the main model and process simulation arising from the VP 
provide an effective communication and collaboration information platform for all 
participants for each phase of the project. During the process of LCM, the 
planning/design/construction methods may be changed according to the needs of all parties 
until the final LCM method is defined 
 
Customization of VP-based information platform 
 
The VP technology developed by CVPL is mainly based on software from DASSAULT® 
SYSTEMES CORP. Thus the VP-based LCM information platform is also customized using 
the software, i.e. PROCESS ENGINEER, CATIA V5, and DELMIA V5. Its theoretical 
model is shown in Figure 5. 
 
The holistic platform is supported by PPR HUB, which integrates Process, Product, and 
Resources modules. PROCESS ENGINEER helps the owner/consultant test their ideas in a 
virtual platform or environment and assists in planning decisions; CATIA V5 allows the 
owner, architect, structure engineer, BS engineer, finishing engineer, contractor, or other 
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users to create and check the design of a building, including a digital mock-up of the building, 
temporary works and construction equipments; and DELMIA V5 provides a virtual 
environment for the contractor or subcontractor to define and simulate construction processes 
and  evaluate different construction methods so as to check problems, e.g. collisions 
between machine and building, safety, time waste. All of these form the LCM information 
platform and all the digital models are provided by CATIA V5. 
 
Owner, Consultant, Architect, Structure engineer, BS engineer, Contractor, Subcontractor, 
Finishing engineer, Property manager, Demolishing manager, etc 
Planning 
Design 
Construction Maintenance
Utilization Commissioning 
Decommissioning
PROCESS ENGINEER 
CATIA V5 
DELMIA V5 
VP technology-DASSAULT SYSTEMES
3D model database Process simulation database 
PPR HUB 
3D models
Simulation
 
Fig. 5. The VP-based LCM information platform customized 
 
The following section provides a detailed description of the process of implementing the 
LCM for construction projects via the VP-based information platform. 
 
Process of implementing VP-based LCM 
 
Planning  
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At the beginning of the planning phase of a construction project, the LCM can be 
implemented through the VP-based information platform. The owners describe their 
conception of the construction project, the consultant/designer can easily communicate with 
owners and rapidly and accurately get their opinions on the basis of the information platform. 
Also many ideas can be easily tried with a very low cost using VP technology until a suitable 
conception is created. As an example, Figure 6 shows the final layout of the TKO sports 
ground project in Hong Kong. This is the rough digital model of the project, including a 
spectator stand, a main soccer field, and a subsidiary soccer field, which are built and 
analyzed using PROCESS ENGINEER and CATIA V5. Through the digital model, the 
owner and consultant discussed the general planning of the sports ground and modified it 
until it satisfied the owner’s needs. It can be seen that the planning model is very clear and 
easily understood, especially for the design of the spectator stand. 
 
 
Fig. 6. Planning the TKO sports ground project 
 
LCM is not a fixed process but an iterative one. Unlike traditional project management, some 
changes continuously occur in the holistic process of LCM so as to meet the requirement of 
all parties. For instance, when some problems appear in the construction or design phase, the 
conception of projects needs to be reinvestigated and changed many times. The platform also 
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can provide a virtual environment for convenient and rapid reinvestigation or modification. 
Otherwise it can make these changes easily understood by the owner as sometimes owners 
cannot understand shop drawings or their changes. After the visual planning is finished, the 
relevant information may be saved to guide the design. 
 
Design  
 
Following the visual planning, designers, i.e. architect, structure engineer, and BS&EM 
engineer, may conduct collaborative design via the visual platform and this forms the digital 
mock-up of the project, namely the Main Model, using CATIA V5. Figure 7 shows the main 
model of the TKO project built by CVPL and which underpins the following phases. When 
the design of the architecture, structure and building services is separately conducted in the 
traditional method, conflicts between these separate designs often occur. The collaborative 
design process identifies these conflicts, for example between a pile cap and an underground 
pipe in the TKO project (see Figure 8), and enables them to be modified as soon as possible.  
 
 
Fig. 7. The main model of TKO sports ground project 
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Fig. 8. Conflict between pile cap and pipe in the TKO project 
 
At the same time, the constructor (e.g. a consultant or a project engineer) involved in the 
phase identifies the constructability of the design so that the process of construction can be 
smooth. Rework therefore is reduced or eliminated further to reduce the whole life-cycle cost 
and time. The owner and consultant also have early knowledge of the design and are able to 
offer their comments, so that the design is easily and rapidly approved. 
 
Although many design errors and constructability issues are identified before construction, 
some problems still occur in the process of actual construction. These also need the support 
of the platform to analyze the design. Thus the main model of the project is an important 
information entity of the VP-based LCM information platform. It provides a great deal of 
information for the construction, commissioning and maintenance of the project. 
 
Construction  
 
In the construction phase, the focus of the LCM is on construction methods, construction 
techniques, the utilization and allocation of resources in order to control construction time, 
cost and quality. Different projects require different construction methods, that is, the 
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construction method for the project is usually unique. Contractors or subcontractors can use 
the VP-based information platform to freely simulate and discuss the process of construction 
to decide the optimal construction method, construction sequence, and resource leveling and 
test new construction techniques before actual construction is commenced. Figure 9 shows 
the optimization process of roof truss installation method in the TKO project identified as a 
result of many iterations in the platform. The platform can also be adopted to simulate the 
planning of construction, make the whole process smooth in the virtual environment, and 
provide working guides for workmen. This reduces or eliminates the rework of construction, 
lowers the construction cost and time, and improves the quality of projects. The holistic 
simulation process is conducted using DELMIA V5.  
 
 
Fig. 9. Simulation of roof truss installation in the TKO project 
 
By using the simulation, owners or consultants may conveniently communicate with 
contractors or subcontractors and know enough about the construction process and methods 
for the construction statements to be efficiently approved. For traditional LCM or project 
management approaches, it is very difficult for owners or consultants to know about the 
construction process and therefore much more time is spent on the approval of construction 
statements. Additionally, the final simulation can capture and save much knowledge for 
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future projects and support future maintenance. 
 
Commissioning  
 
All documents arising from above several phases help in commissioning the construction 
project. In addition to technical documentation, the VP-based information platform supplies 
visual documents to support the commissioning process. As with the design/construction 
phase, the owner and tenant can understand the whole project using these visual documents 
before or after project delivery. This facilitates the commissioning process and saves time.  
 
As an example, the performance evaluation of the design of the spectator stand in the TKO 
project is presented as follows. As the spectator stand of a sports ground, it must ensure that 
the audiences’ sightline is not hindered. In practice, traditional methods area available to test 
the sightline, but these are not very accurate. In this project, the VP technology is used and 
the performance is shown easily and clearly (see Figure 10). This is a test result at a key point, 
showing that the handrail has little influence on sightline. Therefore, when the project is 
delivered, a useful video can be provided to assist the contractor and client in explaining this. 
 
 
Fig. 10. Performance evaluation of audiences’ sightline 
 
 18
Utilization  
 
After commissioning, the platform provides a digital mock-up for the owners or tenants to 
organise the operation/utilization of a building. Conventionally, owners or tenants only have 
a conception about the project but know little of the characteristics of the final product (the 
building). They do not know how to operate or utilize some devices in the building. The 
digital mock-up supplies them with a visual document to help them do this. To some extent, 
this saves time and money, which can be spent on teaching or learning. Also the service to 
the owner is improved. Note that the digital mock-up (main model) is often created in the 
design phase and it is updated with the change of the design at the time these operations are 
considered. 
 
The main model of the buildings established using the VP technology also offers a 
management platform for property management. At present, many buildings have been 
managed via employing management information systems, and most of them adopt the plan, 
elevation or section of a building to manage inhabitants or assist in fire control. However, 
only professionals can understand all of these drawings. Although some of management 
information systems introduce 3D models of buildings, the relevant model needs to be 
post-developed, which is time-and-cost waste. Thus it is useful and economical to construct 
and apply the main model using the VP-based LCM approach to the management of 
buildings. This not only reduces management costs but also ensures adequate safety. 
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Maintenance  
 
The main model of the building provides visual information for maintainers to maintain or 
change some parts of building or devices.  This is especially important for some non-typical 
buildings, e.g. sports grounds. The drawings related to the building are in such great quantity 
that they are difficult to preserve. Often after 5-10 years, they are lost or destroyed. When 
maintaining the building, relevant drawings are not available. Although some of electronic 
drawings, e.g. CAD drawings, are currently stored in computers, these 2D drawings are 
usually difficult to be understood by maintainers. The 3D main model can help maintainers 
do this conveniently and clearly. Also, the main model includes much manufactures’ 
information, for example name, telephone, address, etc, and the information of devices or 
material, e.g. name, type, etc. This information integrated with the main model can aid 
maintainers to select relevant material, devices, etc. Maintainers only need to click on an item 
to get its relevant information and therefore it is easy to use the platform. 
 
Furthermore, for some projects difficult to be maintained or modified, maintenance solutions 
can be tested via the VP technology. This informs maintainers on how to conduct 
maintenance in the future and can lower maintenance costs and risks. Note that all 
information can be easily managed by owner’s own staffs in the system and therefore it is 
convenient for the owner to use this information. 
 
Decommissioning  
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 At the end of the building’s useful life, the main model can be used to inform its demolition. 
At that time, based on the main model some key structures can be identified, the procedure 
for demolition determined, and the material or components to be reutilized identified and 
protected. This will reduce the risk and cost of demolishing the building and is not possible 
with traditional methods.  
 
Additionally, many demolishing methods can been tried and checked in the VP-based 
platform until a suitable method is found. This also makes the demolition process smooth and 
safe, and reduces time and cost. From the view point of the LCM, these have been taken into 
account in the design and construction phase. 
 
This section presents the process of implementing LCM for construction projects using the 
VP-based communication and collaboration platform. The following section will discuss the 
performance of the implementation of VP-based LCM. 
 
Discussion 
 
Advantages of implementing a VP-based LCM 
 
From the analysis of the implementation of the VP-based LCM, it is clear that the VP 
technology makes a surprising contribution to the LCM of construction projects. VP-based 
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LCM appears to have a great number of advantages, e.g. reducing the risk, time, and cost of 
operating a project and improving the service level to owners/tenants during the whole life 
cycle. The detailed advantages of the VP-based information platform in different phases of 
life cycle of projects are summarized in Table 1. It is obvious that the VP technology makes 
an important improvement to the LCM of projects, especially in the design and construction 
phases, while from experiences, the time and cost of implementing the VP technology is 
much less than the time and cost savings. Such a level of performance is impossible to be 
realized in the traditional LCM of construction projects. 
 
Table 1. Contribution of VP technology to the LCM of construction projects 
Phase of LCM VP technology Time saving Cost saving 
Service 
improvement 
Planning Initial main model Much Little More 
Design Main model More More Much 
Construction 
Main model and 
process simulation 
More More Much 
Commissioning 
Main model and 
process simulation 
Much Little Much 
Utilization 
Main model and 
process simulation 
Much Little More 
Maintenance 
Main model and 
process simulation 
More much More 
Decommissioning
Main model and 
process simulation 
More More Less 
Note: Less, Little, Much, and More denote the degree of contribution of VP technology to the LCM of construction projects 
and the degree from Less to More increases. 
 
Case study of cost and time saving in the construction phase 
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As a simple case study of the use of VP-based LCM, the cost and time saving in the 
construction phase is summarized for several real-life construction projects in Hong Kong 
and Macau (see Table 2). All data are collected from relevant contractors, that is, these data 
are empirical. In some cases the situation is unclear due to lack of data.  
 
Table 2. Cost and time savings in the construction phases of real-life projects in Hong Kong 
Project name Cost saving Time saving 
Kwai Chung Public Housing Unclear About 17% 
HKCC Unclear Unclear 
Ho Tung Lau About 12% About 5% 
Venetian Macau Hotel About 5% Unclear 
TKO Sports Ground About 250HKD About 1 month 
 
From the data provided in Table 2, although not including all data from the holistic life cycles 
of projects, it is clear that the VP technology can make the LCM much useful and effective. 
 
Conclusions 
 
LCM has been a needed feature of the construction industry for many years, but has not been 
successful in its application as yet. This is because it lacks an effective communication and 
collaboration information platform to support information sharing between different parties. 
This paper describes a new information sharing platform using VP technology via analyzing 
the information flow of LCM of construction projects and customizing the platform using 
DASSAULT software. The process of implementing LCM of projects is presented on the 
basis of the VP-based information platform. The advantages of implementing VP-based LCM 
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are further discussed and it is shown that the VP technology can provide useful support to 
implementing the LCM of construction projects.  However, VP-based LCM of construction 
projects is still in its infancy and much further research is still needed. For example, the 
delivery approach (e.g. Design-build) of a project has an impact on the implementation of 
VP-based LCM since it affects the participants during different phases; although this paper 
presents the advantages of the VP-based LCM platform for the construction phase, these data 
are empirical, and a quantitative method is needed to quantitatively analyse the advantages of 
the platform. These all need to be further studied. 
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